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East Lake Sammamish Master Plan Trail                 

South Sammamish Segment A                                                                                            

Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning September 4th, 2017 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 9/4: 

 Driveway 2 - Concrete preparation for concrete pour 

 Driveway 4 - Concrete preparation for concrete pour 

 Driveway 8 - Concrete preparation for concrete pour 

 Driveway 2 - Concrete installation 

 Driveway 4 - Concrete installation (half of trail crossing) 

 Driveway 8 - Concrete installation (half of trail crossing)  

 216+00 to 282+00 - Concrete warning strips 

 225+05 to 230+51 - Placing topsoil for planting areas 

 225+05 to 230+51 - Placing wood chip mulch for planting 

areas 

 216+00 to 283+00 - Install chain link fence 

 216+00 to 283+00 - Excavation with a vactor truck for 

bollards installations 

 244+00 to 283+00 - Place 5/8” ledge rock for shoulders 

 244+00 to 283+00 - Compact 5/8” ledge rock for shoulders 

Week of 9/11: 

 225+05 to 230+51 - Placing topsoil for planting areas 

 225+05 to 230+51 - Placing wood chip mulch for 

planting areas 

 216+00 to 283+00 - Install chain link fence 

 216+00 to 283+00 - Excavation with a vactor truck for 

bollards installations 

 244+00 to 283+00 - Place 5/8” ledge rock for shoulders 

 244+00 to 283+00 - Compact 5/8” ledge rock for 

shoulders 

 216+00 to 283+00 - Install fixed bollards 

 216+00 to 283+00 - Install removable bollards 

 216+00 to 283+00 - Install trail signage 

 Driveway 2, 3, 4, 7 and 8 - Driveway preparation for 

asphalt (Pending schedule) 
 

 

 

 

Trail Trivia….. 

 

Over 12,000 square feet of chain link fence will be installed throughout the trail 
 

 

Planting area preparations on the trail 

Concrete finish work at Driveway #2 
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Construction Notes: 

 

Intersection ahead safety signs are placed on either side of each driveway or street crossing to warn trail users of an 

upcoming intersection. These sign locations are consistently located throughout each segment of the East Lake 

Sammamish Trail and provide additional safety for trail users.   

 

 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 

 

Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 

 

 

We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

Wood chip mulch installation throughout the project 

 

Week of 9/18: 

 225+05 to 230+51 - Placing topsoil for planting areas 

 225+05 to 230+51 - Placing wood chip mulch for 

planting areas 

 216+00 to 283+00 - Install chain link fence 

 216+00 to 283+00 - Excavation with a vactor truck for 

bollards installations 

 244+00 to 283+00 - Place 5/8” ledge rock for shoulders 

 244+00 to 283+00 - Compact 5/8” ledge rock for 

shoulders 

 216+00 to 283+00 - Install fixed bollards 

 216+00 to 283+00 - Install removable bollards 

 216+00 to 283+00 - Install trail signage 

 Driveway 2, 3, 4, 7 and 8 - Driveway preparation for 

asphalt (Pending schedule) 
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